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SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 22-Nov-14
Time 12:54 AM

Contract No.:  04-0120F4

Diary #: 275 Const Calendar Day: 896 Date:
Inspector Name: Iranmanesh, Abbas Title:
Inspection Type: Continuous

Shift Hours:  07:00am 07:30 pm Break: 00:30
Federal ID:

21-Feb-2012  Tuesday
Transportation Engineer

Over Time: 04:00

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 55 12 PM 4PM 60 - 66

Precipitation None

Working Day If no, explain:

Condition Partly Cloudy

Diary:
Work description.
ABF Crews activities at the West Loop:

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

Dispute

[]

*HAULING PWS # 50, PWS #51, PWS # 52 and PWS # 53: The hauling of the PWS #50 which
was started on Friday afternoon February 17 at 2:59P.M., was completed at 7:56A.M.The

hauling of PWS # 51was started at 8:30A.M., was connected to the Secondary Hauling System
at the North Deviation Saddle at 9:56A.M., was connected to the Primary Hauling System at
the South Deviation Saddle at 10:37A.M. , left the S. D.S. with a delay at 11:07 was completed
at 11:54A.M,. The hauling of PWS # 52 was completed at 3:49P.M. The hauling of PWS # 53
was started at 4:56P.M.and stopped at the South Main Catwalk at the end of working day.

*FLOATING PWS # 50, PWS # 51 and PWS # 52: The PWS # 50 was clamped to the Floating
Arms at the North and South Deviation Saddles at 8:01A.M-8:17A.M. , The PWS # 50 was
floated at the west loop at 8:20A.M. The PWS # 51 was floated at about 1:00P.M. , and PWS

*FORMING PWS # 50, PWS # 51, and PWS # 52: The ABF crews completed forming the

# 50 at all the Saddles with the following order: a) the Jacking Saddle (8:30A.M.-8:54A.M.), b)
the North Deviation Saddle (8:37A.M.-9:22A.M.), c) the South Deviation Saddle (8:40A.M.-
9:40A.M.). The Forming of PWS # 51 was started after 1:00P.M. and PWS # 52 was done

*INSTALING PWS #49, PWS #50 PWS # 51 and PWS # 52: The ABF crews completed
installation of the remaining upper portion of the PWS #49 at the South Deviation Saddle at
7:40A.M.. The ABF crews installed the PW'S # 50 with the following order: a) at the Jacking
Saddle (9:00A.M.-9:20A.M.), b) the North Deviation Saddle (9:30A.M.-10:00A.M.), c) the

#
52 was floated later in the afternoon.
PWS
later
in the afternoon.
South

Deviation Saddle (9:42A.M.-10:37A.M.). The PWS # 51 and PWS # 52 were installed in the
afternoon,except the one third upper portion of the PWS # 52 at the South Deviation Saddle
which was left for the next day.

2. PWS #50, PWS # 51 and PWS # 52 SLACK ADJUSTEMS: The ABF crews started setting up the
hydraulic PWS adjusting system at the lower end of the North Deviation Saddle at 9:40A.M., and PWS #
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50 was adjusted at (10:00A.M.-11:30A.M.). The slack adjustment of the PWS # 51, and PWS # 52 were
completed in the afternoon.

3. The PWS # 50 and PWS # 51 had 90 degree twist at the South Deviation Saddle that was removed by
the Floating Arm clamp.

4. Fifth row of the divider plates of all the saddles with respect to the bottom of the saddle were installed in
the afternoon.

5. For PWS # 49 the red wire is buried for the last upper 5 feet at the South Deviation Saddle, however it
is visible and the strand surface is not flat anymore (Pictures attached).

NOTE-1: For the slack adjustment of the strand, ABF uses water as lubricant to decreases the friction
force between the strands at the Saddles in some cases.

NOTE-2: The chain of the chain fall was rubbing the strands; | discussed it with Mr. Scott Smith and the
crew covered the stands by the tape (Attached Pictures).

NOTE-3: ABF Engineers Mr. Karsten Baltzer, Mr. Levi Gatsos, and Mr. Scott Smith were present.
NOTE-4: 2 hours OT

ABF Crews involved at the West loop:
-Jerry Kubala

-Joseph Stone

-Ryan Nash

-Rigoverto Garcia
-Jonathan Canites

-Ryan Evanchick

-Jim Benninghove

-Tony Miranda

-Mike Draper

-Mike Portillo

-Johnathon Biskner
-Matthew Holt

-Lonny Candelaria

-Andy Zhen

-Pablo Ramirez

-Dario Loza

-Carlos Alvarado
-Edvardo Jimenez Padilla
-Nick Brown

-Josh Cruz

-Kevin Alger (Crane OP., 1 hour only)

Equipment:
Grove Crane (ABF # 002363, only 1 hour)
04-0120F4 Bid Item: 067 C-PWS-046.067 Install & Adjust PWS 46-50

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-051.067 Install & Adjust PWS 51-55
AMERICAN BRIDGE/FLUOR, A JV
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Attachment
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